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HEADQUARTERS OPERATIONS, MAINTENANCE
AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 19 DECEMBER 1984

I. Progress Report on Tasks Assigned by DCI/DDCI:

None.
II. Items/Events of Major Interest:

a. Cafeteria Renovations:A’On Wednesday, 12 December
1984, representatives of the Headquarters Operations,
Maintenance and Engineering (HOME) Division, OL, met with
Smith, Hinchman § Grylls (SH§G) comcerning the noise level in
the cafeteria renovation project in the Headquarters Building.

Although SH&G is confident that the planned
accoustical treatment of the ceiling, as well as installation
of carpeting and placement of upholstered furniture will
alleviate the echoing of noise, they have agreed to consult
with an accoustical engineer to justify their design and/or
present alternative solutions that can be implemented prior to
the completion of the construction project. Decibel level
readings taken by an architect from OL/HOME showed levels
beyond 75 decibels, whereas normal readings in a cafeteria are
in the 50-decibel range.

éi Renovations continued during the weekend of 14 to 17
December 1984. Three 12-hour shifts were worked by the general
contractor and subcontractors.

€.+ In the North Cafeteria, work continued on the final
taping, patching, and sanding operation for the new ceiling to
accept the sealing basecoat. This phase is approximately 90
percent complete.

ij, The hanging of the new drywall ceiling in the South
Cafeteria is completed up to the loft area in the middle bay 25X1
area, and final sanding and patching operations were started.

In the south bay area all the drywall has been installed and
the taping and patching operation is over 50 percent complete.
The final 36 air diffusers were also installed. (U)
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b. Pedestrian Tunnel Repair: The sidewalk between the

bus. stop and the tunnel, as well as the handicap ramp, are
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scheduled to be poured the week of 17 December. The contractor ¢%K%¢¢
will prepare forms for the new steps and reset the Nathane Hale

statue the week of 24 December.

c. Wang Alliance System for OL/HOME: Electric Service

Company is presently installing the cabling for the Wang

their employees working the next two weekends. The Wang

A¥liance System for OL/HOME and is expected to be finished
\jo pproximately 31 December 1984. This timetable necessitates

equipment has arrived and is being stored in the UPS battery
room. Training for Division personnel is well under way.

d. Vaulting - Room 3E-14 Headquarters Building: The
vaulting work in Room 3E-14, Office of the Chief, HOME/OL, has

gun. An expanded metal wall was installed by Allied
aintenance the weekend of 15-16 December 1984, and the
e

lectrical alarm work is being scheduled.[::::ij

e. Escort Requirements: The escort requirements
levied against the Office of Security for meeting the needs of
contractors last week were as follows:

DATE REQUIRED SUPPLIED SUPPLEMENTAL OVERTIME ESCORTS

’
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The supplemental escorts from Printing and Photography Division

were still not enough to handle the requirements, and there was
a shortage of 16 escorts for the week.ﬁ:::::T

f. Parking:AA representative from Real Estate §
Construction Division (RECD), OL, and the Parking Coordinator
for Operations § Maintenance Branch (O§MB). HOME. OL.
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Logistics Officer, at Chamber of Commerce Building, on

14 December 1984 to discuss plans concerning the addition of 54
parking spaces. Construction of the new parking lot is to
begin on 17 December 1984. As a result of the construction,
six parking spaces will be lost for two weeks or more.

a’ A parking exercise for| is
being planned. As soon as they complete surveys of the parking
lot, OGMB will be ordering the new 1985-86 parking permits from
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P&PD. Personptl w111 be notified of the exercise via a 25X1
pjé>Headquarters otice, and will be required to fill out new

carpool app)ication forms for processing.
On 15 December, another section of West Parking Lot 2
was turned over to Hymann Construction Company. There are 438 /ﬁxﬁﬂa
arking spaces left in this lot. A new lot with approximately ;ﬁ’éﬁfff
100 to 120 parking spaces is being constructed behind the Motor

Pool Bu11d1ng It will not be ready for occupancy until the
sewer pipes are installed and crushed rock applied to the areg.

g. Closing Out of Work Orders for GSA:

process of closing out all work orders which requ1red GSA 4jﬁ )
personnel to do work in the Headquarters Building. GSA /ﬁ'
personnel have been reassigned and will be leaving the &fk 42?1
Headquarters Building on 21 December 1984,

h. Christmas Tree: A 15-foot blue spruce Christmas
tree with 250 lights was installed on the quadrangle in front
the main entrance to Headquarters Building for the enjoyment ;2Aif
of all personnel on the Compound. .

Building: A representative of the Design
Sectlon of met with representatives of the Office of
Communications; Phy51ca1 Security Division, Office of Security; ¥£/§L/

and the component moving into the office area in| |

Bu11d1ng to discuss the renovations necessary for the move.
reliminary approval for the layout was given pending review of

f1na1 security and communications requirements. [::::%]

25X1

ORD Redesign - Ames Building: The introduction of
word and data processing terminals to the front office and
registry of the Office of Research and Development required a Eifz/y

QJ{/"new furniture style and rearrangement within existing space.

orking with special executive furniture, low security screens,
and new modular furniture the Interior Design Consultant has 25X1
redesigned the Director's clerical area and the registry and
placed specified orders.

25X1
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